To: Deschambault, LyndajDeschambault.Lynda@epa.gov}

Cc: Brown, Anthony R (RM)[anthony.brown@bp.com}; Greg Reller[gr@burlesonconsulting.com];
Koger, Cory S SPK[Cory.S.Koger@usace.army.mil]; Delaney, Douglas
SPK[Douglas.J.Delaney@usace.army.mil}; Carey,
Douglas@Waterboards{douglas.carey@waterboards.ca.gov}; Stetler,
Chris@waterboards.ca.gov[Chris.Stetler@waterboards.ca.govl; Zentner,
Taylor@Waterboards[taylor.zentner@waterboards.ca.gov]; Cohen, Adam{Adam.Cohen@dgslaw.comj;
Sandy Riesefsriese@ensci-inc.comj; Dave McCarthy[dave.mccarthy@copperenv.comj; Jones,
Britt[Britt. Jones@amecfw.com}; Jefferson, Jill[Jill. Jefferson@amecfw.com]; phil
thompson|philthompson705@gmail.com}; Parrish, Kent[Kent.Parrish@amecfw.com];
jpoucher@broadbentinc.com[jboucher@broadbentinc.com];
andy.slavik@copperenv.comandy.slavik@copperenv.com}; Abby Cazier[abby.cazier@copperenv.com];
Lombardi, LyndafLynda.Lombardi@amecfw.com}; Floyd, Larry W.[Larry.Floyd@amecfw.com]; Grant
Ohland - {(gohland@ohlandhydrogeo.com)[gohland@ohlandhydrogeo.com]; Riley,
Garylriley.gary@epa.govl; tavassoli, lily[tavassoli.lily@epa.gov]

From: Lombardi, Marc

Sent: Tue 6/13/2017 12:09:33 AM

Subject: Leviathan Mine - RIFS Three Week Field Schedule Projection 6-12-17 to 6-30-17

Lynda,

The following is Atlantic Richfield’s updated three-week schedule projection for
Remedial Investigation/Feasibility Study (RI/FS) activities at the Leviathan Mine.

Week of 6/12/17

, Monday — Inclement weather day, no RI/FS fieldwork activities are
being conducted at the mine.

Tuesday and Wednesday — Retrieve storm water samples from the
recent storm events and conduct biweekly storm water station maintenance.

Tuesday through Friday — Continue the spring groundwater monitoring

7 Wednesday and Friday — Perform routine monitoring of the Crusher
Road Slope Instability monument surveys.

Wednesday — Survey drive point piezometers in the Upper Leviathan

Wednesday and Thursday — Develop drive point piezometers in the
Upper Leviathan Creek.
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 Tuesday — Perform bi-weekly performance monitoring of revegetation
and hydrology plots.

U ' Monday through Wednesday — Collect the spring surface water
samples at deslgnated locations in the East Fork of the Carson River (EFCR).

Week of 6/19/17

'Monday through Friday — Continue hydraulic testing of monitoring

O ' Monday through Friday — Continue the spring groundwater monitoring
event and collect monthly samples from the Reference and Perimeter wells installed in
2016.

O 'Monday through Friday — Sample select drive point piezometers and
select surface water locations in Lower Leviathan Creek for the On-Property FRI Work
Plan Amendment 11 — Surface Water/Groundwater Interaction Investigation near the
Acidic Pond and Leviathan Creek.

i ' Tuesday and Wednesday — Collect samples from drive point
plezometers installed in Upper Leviathan Creek for the On-Property FRI Work Plan
Amendment No. 11, Supplement No. 1 — Task Sampling and Analysis Plan for Surface
Water/Groundwater Interaction at Upper Leviathan Creek.

' Thursday — Collect monthly manual water levels in monitoring wells
and piezometers that do not have transducers.

o [T Monday through Wednesday — Collect surface water samples from
Pond 2N and 2S in preparation for the Interim Combined Treatment Field
Demonstration.

 Friday — Perform bi-weekly performance monitoring of revegetation
and hydrology plots.

' Thursday — Perform monthly maintenance and downloading at the CUD
and Aspen Seep Weirs

Week of 6/26/17
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'Monday through Friday — Continue the spring groundwater monitoring

'Monday through Wednesday — Conduct cultural resources survey at

' Thursday and Friday — Record cultural resources found during 2016

' Tuesday and Wednesday — Conduct biweekly storm water station

B 'Monday and Tuesday — Collect surface water samples from the five
AD sources.

o | I Wednesday through Friday — Collect surface water samples and
measure flow at select Downstream and On-Property Study Area surface water
monitoring locations.

O ' Tuesday and Wednesday — Site visit and field meeting with USGS
and LRWQCSB to plan for installation of a flume in the channelized portion of Upper
Leviathan Creek and to evaluate any potential improvements that might increase the
accuracy of flow measurements at Station 1. This work will be completed per the April
13, 2017 letter to U.S. EPA with the subject On-Property Focused Remedial
Investigation Work Plan Amendment No. 11, Supplement No. 1 — Task Sampling and
Analysis Plan for Surface water Groundwater Interaction at Upper Leviathan Creek.

O 'Monday through Friday — Collect Yellow Sweetclover plant biomass
measurements in the Downstream and On-Property Study Areas.

Please note: this schedule is subject to change based on the actual field implementation
time, weather conditions, and contractor availability that may cause delays.

Should you have any questions or comments please contact Tony Brown at (657) 529-
4537 or anthony.brown@bp.com.

Thanks,

Marc
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Marc R. Lombardi, CEM, PG

Principal Geologist/ Office Manager, Environment & Infrastructure Americas, Amec Foster Wheeler
108940 White Rock Road, Suite 190, Rancho Cordova, CA 95670, USA

D (916) 853-8903 M (916) 302-6326

marc lombardi@amectw.com  amechw.com

This message is the property of Amec Foster Wheeler plc and/or its subsidiaries and/or affiliates and is intended only
for the named recipieni(s). lts contents (including any attachments) may be confidential, legally privileged or
otherwise protected from disclosure by law. Unauthorised use, copying, distribution or disclosure of any of it may be
unlawful and is strictly prohibited. We assume no responsibility to persons other than the intended named recipient(s)
and do not accept liability for any errors or omissions which are a result of email fransmission. If you have received
this message in error, please notify us immediately by reply email to the sender and confirm that the original message
and any attachments and copies have been destroyed and deleted from your system. If you do not wish to receive
future unsolicited commercial electronic messages from us, please forward this email to:
unsubscribe@ameciw.com and include “Unsubscribe” in the subject line. If applicable, you will continue to
receive invoices, project communications and similar factual, non-commercial electronic communications.

Please click hitp://famectw.com/email-disclaimer for notices and company information in relation to emails originating
in the UK ltaly or France.
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